

25X1A

Copy 8 of 9

13 March 1963

MEMORANDUM FOR THE RECORD

SUBJECT : MURAL, MURAL-J, LANTARD Schedule

The following preliminary schedule was discussed on 12 March 1963 by [redacted], WFO Staff, in a meeting at Palo Alto, as reflecting the current planning of WFO.

March: 16th, 1164, L-1; 23th, 1160, M-20

April: 16th, 1165, L-3; 22nd, 1161, M-21;
22nd, 1411, A (1161 and 1411 to count together,
one must slip)

May: 16th, 1166, M-22; 21st, 1162, J-1

June: 16th, 1167, L-3; 21st, 1163, J-2 conv to M;
29th, 1412, A

July: 3rd, 1168, L-4; 20th, 1169, J-4 conv to M;
31st, 1170, J-3

Note 1: The J's converted to M may revert back to J configuration at H-19; these may go non-TAT.

Note 2: Some of the six spare J's are being committed here.

Note 3: The six converted Thor's and Agena-I vehicles are supposed to be coming along in September. We have relatively minor problems with scheduling of Agena's and payloads; the booster allocations and schedulings cause major difficulties.

Note 4: It is currently planned to put the second "P" experiment on 1166/M-22 in mid May. The first is still planned for 1161/M-21, the end of April. This should be confirmed by the 18th.

SIGNED

25X1A

Development Division
OSL-DS/R

25X1A

Handle via [redacted]

Control System

25X1A

DD/CSA [redacted] :rel
Distribution:

- 1-DD/CSA
- 2-DD/CSA
- 3-DD/A
- 4-C/CSA
- 5-DD/CSA
- 6-C/DD/CSA
- 7-C/CSA/CSA
- 8-DD/CSA
- 9-DD (Chromo)